

# *Manfred History and Preservation, Inc.*

*(MHP, Inc.)*

*A non-profit organization founded for the benefit of Manfred history and preservation*

Meeting of September 1, 2002

*Call to Order and Welcome*

*Secretary's Report*

*Treasurer's Report*

Work purchases in August

Solicitation Report

*Correspondence*

*Reports ...*

*\*Vang Grant work progress*

*\*Clean-up in Manfred*

Metal to Pious Krensel

General care

*\*Promotion*

State tourism listing sent to Bismarck through Harvey Chamber of Commerce-mid August

Manfrednd.org web site linked to Harvey web site

*\*Fund Raising*

Call on businesses

Grants with help from Dianne Aull

*\*Melby-Rogness Home*

Restoration work completed during August:

1 – Remove southwest corner rock under house, cribbing, jacking. Herbert, Pete, Wanda.

3 – Mark Faul digs rest of south side and south end of west side with his backhoe, dig trench for footings. Pete, Herbert, Wanda.

5 – Set up frame for footings, and pour footings with 1 2/3 yards cement, 1/3 yard to Chuck Roller.

Herbert, Paul, Wanda.

6 – Bring together supplies and cement mixer, more bracing and jacking. Paul, Herbert, Pete, Wanda.

7 – Begin building south wall and hauling debris with loader tractor. Paul, Herbert, Pete, Wanda.

9 – Clean up after rain. Remove footing forms. Pete and Wanda.

10 – Clean up in Manfred after heavy rain and haul tree and cement debris with loader tractor. Herbert and Pete.

14 – 90 blocks laid. Paul, Pete, Herbert, Wanda. Applying tar to waterproof blocks. Wanda

15 – Lay remaining blocks. Paul, Pete, Wanda. Remove wiring and coal bin. Jacob. Continue tarring.

Wanda.

16 – Tarring. Wanda

17 – Gather supplies. Apply seal coat to foundation beams, and begin setting them in place. Paul, Herbert,

Pete, Wanda.

19 – Set in south facing basement window. Paul and Wanda.

- Paul and Harriet Gunderson mortar around window, and use his equipment to fill hole on south side.

Going forward:

During Fall – Mail Box. Phase 3 of basement work under guidance of Paul Gunderson: including new treated foundation baseboard

runner on house, repair west dining room wall including a new window, insulate, look into needs of kitchen.

Electrical wiring.

Heating System.

Spring – Sheetrock. Taping & texturing. Painting. Clear out carpeting. Do wood floors, moldings, doors.

Window treatment.

Light fixtures.

June – Move in furniture. Set up display.

Beginning July 1 – Museum open.

Needs list:

Heavy glass ceiling lamps

Old-fashioned curtain rods

### *Upcoming meetings*

Date to assemble September newsletter \_\_\_\_\_

Next Meeting – October 6, 2002

Manfred History and Preservation, Inc. Appreciation Gathering – November 3<sup>rd</sup>?

### *Adjournment and Thank You*

*Thank you so much for attending the meeting today.*

*Together we are making a difference for Manfred and for the history of the area.*

*All are welcome and needed. Invite someone to come.*